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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Mathur, Lalit

Diary #: 037 Date: 18-Mar-2010 Thursday

Approved Date:

Shift Hours: 06:30 am 04:30 pm Break: Over Time: 01:00

Const Calendar Day: 191

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L01-OBG.05604-0120F4 W Line Lift 01 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-OBG.05604-0120F4 W Line Lift 02 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Weather: Hi 72°F Low 60, sunny day.

Description of Work by ABF and its Sub-contractors.

W2 Activities
There was no work at W2.
ABF continues to dig out the temporary foundations for W2 falsework between the north and south

056 X-L02-CBM.056
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foundation wells.
ABF started to haul away the chunks of foundation concrete. By mid-day, they had removed most of the
concrete chunks from north foundation.
ABF’s laborer are working on miscellaneous tasks on top of W2.

Pier 7 Activities
·ABF has Lifts 2-W, 3-W & 4-W, CB-2 & CB-3, all on Pier 7.
·ABF was using Pier-7 Gantry crane, Boom crane, barge crane, forklifts and man lift.
·ABF is working on installing handrails, lights etc on Lift 2-W, 3-W & 4-W.
·ABF moved Lift CB-2 inside the Gantry Crane assembly this morning. Jerry Kent and others were working
on it.
·This morning, ABF started to rework lifting frame to configure for Lift 2-W. About 10 people were working
on it.
·I checked the operations in the morning, noon and later in the afternoon.

OBG Lift Activities at Site:
·ABF people started working at 7:00 AM. Some people started earlier.

·Lift CB-1 Operations
·ABF continues to work on bolting between CB-1 and 2-E. Today they finished most of the bolting for the
top flange.

·Lift 1-W Operations
·Lift 1-W is in its final position.
·There is not much work on Lift 1-W.

·Lift 4-E Operations.
·Lift 4-E is in its final position.
·ABF continues to make minor adjustments.

·Lift 3-E Operations
·Lift 3-E is in its final position.
·ABF continues to make minor adjustments.
·Bolting and Welding between Lifts 2-E and 3-E continues.

·Lift 2-E operations.
oThe Lift 2-E is in its final position.
oABF continues performing welding operations.
oWelding continues at the sides between Lifts 1-E and 2-E.
oABF was working inside Lifts 1 and 2 installing bolts and pins in the splice plates.

·Lift 1-E operations
oLift 1-E is in its final position except for the closure pour.
oABF finished welding on top of Lifts 1-E and 2-E.
oThe west end of Lift 1-E has lowered a little bit since the installation of CB-1.

·Shear Leg Crane and Lifting Frame additional Operations
·The shear leg crane is not used.

·Hanging of Working Platform
oHanging Platforms are Lifts 1-E & 2-E and at Lift 2-E and 3-E junctions.

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
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